COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 27/ 2020

ESTI MATE SUMVARY 12:50: 18
CONTI D C23266 ESTI MATE NO 0002 PROG SPEC YR: 2005
PCN: 23266- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TIME ALLOW 25 WORK DAYS
GRAND JUNCTI ON ADA RAMPS PHASE | | PERCENT TIME:  100. 00 ORI G TI ME ALLON 25 WORK DAYS
PRQJECT NO. CC080- 037
GJ ADA RAMPS PHASE 2
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 05/ 27/ 2020 DATE TI ME STARTED 04/20/ 2020
P.O. Box 4768 DATE LET 03/ 05/ 2020 DATE WORK BEGAN 04/ 20/ 2020
DATE AWARDED 03/ 16/ 2020 DATE TI ME STOPPED 05/27/2020
DATE CONTRACT EXECUTED 04/16/2020 DATE ACCEPTED 05/ 27/ 2020
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 317, 242. 00 PARTI Cl PATI NG $ 11, 000. 00 $ 0.00
AWARD PROJECT AMI:  $ 300, 000. 00 NON- PARTI Cl PATI NG 305, 102. 00 146, 584. 74
PERCENT COMPLETE: 99. 64% TOTAL EARNI NGS 316, 102. 00 146, 584. 74
FUNDS AVAI LABLE: $ 1,140. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 316, 102. 00 146, 584. 74
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4, 500. 00 -193.53
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 311, 602. 00 146, 391. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 311, 602. 00 146, 391. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 146, 391. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23266-BI D ESTI MATE RUN 05/ 27/ 2020
PRQJECT: CC080- 037 ESTI MATE NO 0002 12:50: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renoval of Sidewal k 420. 000 227.000
5% 193. 000 4,439.00
23. 00000 420. 000 9, 660. 00
0010 202-00203 *Renoval of Curb and Cutter 845. 000 537. 000
LF 308. 000 4,620. 00
15. 00000 845. 000 12,675.00
0015 202-00210 *Renoval of Concrete Pavement 38. 000 27.000
Sy 11. 000 297.00
27.00000 38. 000 1, 026. 00
0020 202-00220 *Renoval of Asphalt Mat 15. 000 8. 000
SY 7.000 56. 00
8. 00000 15. 000 120. 00
0025 202-00827 *Renpval of Pull Box 5. 000 5. 000
EACH 0. 000 0.00
200. 00000 5. 000 1, 000. 00
0030 208-00090 Erosi on Control (Curb Ranp) 32. 000 21. 000
EACH 11. 000 2,200.00
200. 00000 32.000 6, 400. 00
0035 210-00810 Reset Ground Sign 7.000 0. 000
EACH 7.000 350. 00
50. 00000 7.000 350. 00
0040 210-02804 *&inding: Sidewal k and/or Curb Ranp Repair 130. 000 0. 000
LF 130. 000 5, 330. 00
41. 00000 130. 000 5, 330. 00
0045 210-04010  *Adjust Manhol e 2. 000 2.000
EACH 0. 000 0.00
310. 00000 2.000 620. 00
0050 210-04050 Adj ust Val ve Box 4.000 3. 000
EACH 1. 000 800. 00
800. 00000 4.000 3,200. 00
0055 213-00067 Rock Miul ch (Weed Free) 0. 000 0. 000
SF 0. 000 0.00

20. 00000 0. 000 0. 00
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CONTI D: C23266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23266-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: CC080- 037 ESTI MATE NO 0002 12:50: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 609-24002 *CQutter Type 2 (2 Foot) 6. 000 6. 000
LF 0. 000 0. 00
42.00000 6. 000 252.00
0120 613-07002 *Type Two Pull Box 4.000 2.000
EACH 1. 000 1, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0125 626-00000 *Mobi | i zation 1. 000 0. 642
LS 0.358 14, 480.74
40, 449. 00000 1. 000 40, 449. 00
0130 626-01114  *Public Information Managenent (Tier V) 43.000 17. 000
DAY 25. 000 3, 500. 00
140. 00000 42.000 5, 880. 00
0135 629-01065 *Survey Monument (Type 5S) 3. 000 0. 000
EACH 3. 000 2,700.00
900. 00000 3. 000 2,700.00
0140 630-00000 Fl aggi ng 190. 000 103. 000
HOUR 87.000 261. 00
3. 00000 190. 000 570. 00
0145 630-00007 Traffic Control Inspection 11. 000 3. 000
DAY 8. 000 2,400. 00
300. 00000 11. 000 3, 300. 00
0150 630-00012 Traffic Control Managenent 27.000 10. 000
DAY 17. 000 17, 000. 00
1, 000. 00000 27.000 27, 000. 00
0155 630-80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0160 630-80340 Pedestrian Barricade (ADA) 540. 000 270. 000
LF 270. 000 10, 800. 00
40. 00000 540. 000 21, 600. 00
0165 630-80341 Construction Traffic Sign (Panel Size A) 19. 000 9. 500
EACH 9. 500 47. 50

5. 00000 19. 000 95. 00



CONTI D: C23266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23266-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: CC080- 037 ESTI MATE NO 0002 12:50: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80342  Construction Traffic Sign (Panel Size B) 42.000 21. 000
EACH 21.000 105. 00
5. 00000 42.000 210. 00
0175 630- 80355 Portabl e Message Sign Panel 4. 000 2.000
EACH 2.000 10, 000. 00
5, 000. 00000 4. 000 20, 000. 00
0180 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 1. 500
Type
ype) EACH 1.500 300. 00
200. 00000 3. 000 600. 00
0185 630-80380 Traffic Cone 136. 000 58. 500
EACH 77.500 387. 50
5. 00000 136. 000 680. 00
0190 630-80393  Stackable Vertical Panels 114. 000 57.000
EACH 57. 000 2,850. 00
50. 00000 114. 000 5, 700. 00
0195 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70034 F/ A Project First Program 1, 120. 000 760. 000
FA 360. 000 360. 00
1. 00000 1, 120. 000 1, 120. 00
0210 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C23266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23266-BI D ESTI MATE RUN 05/ 27/ 2020
PRQIECT: CC080- 037 ESTI MATE NO 0002 12:50: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 613-07004 Type Four Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
2, 800. 00000 3. 000 8, 400. 00

CAT 0200 CURRENT AMI $  306,242.00$ 146,584.74$% 305, 102.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0220 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0225 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 11, 000.00 $ 0.00$ 11, 000. 00

PRQJECT TOTAL CURRENT AMI $  317,242.00$% 146,584.74$%  316,102.00



